

~~SECRET~~
CONFIDENTIAL

TO: Inspection Branch/PD/CL

Date 20 March 1957

FROM: Chief, Engineering Division, OD

Contract No. RD-918AReport No. 12
(If final, so state)Contractor

25X1

Address

25X1

Commodity/Service Marine Crystal VideoClassification SECRETNo. of Prototypes 2Contract Completion Date Jan. 1957Progress of Contractor Satisfactory
(If unsatisfactory, indicate reasons under comments)Comments Plant visited 18 and 19 March 1957Field testing of the delivered unit indicated UNSATISFACTORY performance.Unit returned to for rework. Completion date must be extended,
estimated delivery for reworked system is April 1957.

25X1

Recommended Action Continued Monitoring**APPROVED:**Chief, Engineering Division, OD

R&D Inspection Form

Inspected By:

25X1

Division : OC-R/R&D-EPTelephone : 3152**CONFIDENTIAL**~~SECRET~~